Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue

Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 907-9721

michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

To: Board of Managers

From: Michael Younes, Director of Municipal Operationﬁv/ / '
CC: Shana Davis-Cook, Village Manager

Date: 12/2/13 |

Re: Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects

currently in-process and in the planning stage:

Status Duration/ | Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated
Streetlight Upgrades Planning 1-2 years January 2014 TBD
. Under .
Sidewalk Replacements Construction 2 years Ongoing June 2015
Street Maintenance and Repairs Ongoing Ongoing Ongoing Ongoing
In-Partnership with M-NCPPC
Western Grove Park (formerly Proiect on hold
known as “Chevy Chase Open Space J 1 year July 2014 TBD
i, until FY2015
_Park”) Development
Utility Upgrades
. Under . .
PEPCO Wiring Upgrades Construction 4 months Ongoing Spring 2014
Washington Gas Main Under ‘ .
Replacements/Upgrades Construction 10 months Ongoing Summer 2014 A
. Under . .
WSSC Water main Replacements Construction 1.5 years Ongoing Spring 2014
: I Under .
WSSC Sewer Rehabilitations . 1 year Ongoing Summer 2014
Construction
State Projects ,
Wisconsin Ave. Sidewalk Extension Project Bidding | 3 months February 2014 April 2014
Connecticut Ave. Repaving ICJnde_r . 3-4 months | September 2013 May 2014
onstruction

ESTABLISHED 1890




Connecticut Avenue (MD 185) Pedestrian Signal Request:
o No updates since last month’s report.
Connecticut Avenue (MD 185) Repaving (SHA): -

o All roadway patching and bus pad installation have been completed.

e No further weekend or night work is scheduled until the full roadway is repaved
this upcoming spring.

e Throughout the winter SHA’s contractor will replace old and damaged storm
drain inlets and other selective concrete work. '

PEPCO:
¢ Wiring/Infrastructure Upgrades:
o No updates since last month’s report.
e Street Light Upgrades:
o Under Old Business, I will present for Board review and possible action to
launch our LED streetlight pilot program.
o The pilot will consist of the conversion of twenty-three (23) high pressure
sodium to LED streetlights and conversion of seven (7) streetlights using a

different lens to disperse light.

Village Sidewalk Replacements:

e The contractor is currently working on Primrose Street (between Brookville Road

and Oxford Street).
e Work on this section is scheduled to be completed by December 20, weather
© permitting.

Washington Gas:
¢ Gas Main Replacements:

o Phase 2 and 3 work is well underway and moving smoothly.

o Gas crews have completed main line installation on Cedar Parkway (north
of Hesketh Street), West Kirke, West Lenox and West Irving Streets.

o Over the next couple months home services will be switched over to the
new main, while main line installation continues on the east side of
Connecticut Avenue.

o Construction should wrap up by late summer 2014,

o Notice of the work will be sent to residents on a per street basis in advance
of the gas crews.
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Wisconsin Avenue Sidewalk (SHA):
* No updates since last month’s report.
WSSC:
e  Water Main Replacements/Relocations:
o Phase #3 replacements on Grafton and Hesketh Streets are progressing,

WSSC contractor crews are currently working along the unit block of
Grafton Street.

o Main line installation is scheduled to be completed on Grafton Street by
Christmas.
¢ Sewer Main Rehabilitation:

o Interior to the Village:

* No updates since last month’s report.
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